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ENGINEERING STUDY-  [T] :
LOCKHEED ATRCRAFT CORP. . CHANGE PROPOSAL [Tk LAC -3
DATE . 4
30 June 1959 AFFECTS © .wspo [} proJecT [
NAME OF MAJOR COMPONENT | PART OR LOWEST SUBASSEMBLY PART NO. & MODEL OR TYPE
ATRPLANB COCKPIT Op SYSTEM |

TITLE OF PROPOSAL*  COGKPTT OXYQEN PLUMBING REVISION

NATURE OF PROPOSAL ¢ o
1. REROUTE COCKPIT OHGEN PLUHBIHG ALONG FIDOR. .

2. PBBPARE AHD ISSUE SERVIOE BULLETIN AND APPROPRIATE KIB (SB SB h06 ATTACHED)

P -

3. 8BND CREW CORSISTING OF‘ONE ENGINEER (FOR APPROX. ONE WEEK) AND TWO mmxcs B
| (vom aPPROX, THREE WEEKS) TO LAFB 70 MAKE INSTALLATIONS' OF THESE KITS. .

h: VB ARE PmCEEDING ON mIS WOR.K IN ADVAHGK OF ‘_URITTEH APPROVAI..

REASON FOR PROPOSAI. .

'PROVIDE ADDITIOKAL GLBARINCE BEm GOGKPIT OIIGEN LIHE AND LDJAGRH‘
‘ MTRIGLL AND. OONTRGIS COHPO!IEN!B 0 ELD!INATB SERVIOE DAHAGE 1’0 OI!'GB!
'LINES,.

REFs mmmcf U.R. 59-189

. -

ESTIMATED ccsr AND TIME INVOLVED : . o STAT
ADDITIONAL FUNDING REQUIRED : o | o ]
ESTIMATED COST FOR KITS OR PARTS : |
ADDITIONAL FUNDING REQUIRED : Noné

ES

CcP

ITEMS AFFECTED BY PROPOSAL :

SAFETY MElstsE'g-N . PE::‘OCI;M- gozz?ﬂm INTER- mm 2! ;OOLS & k'\‘MNYE- SEE.V';C! FLIGHT MAINTE.
DURE | CHANGE- UPPORT ANCE MANUA
TIVENESS ABILITY BALANCE EQUIPMENT| PROCEDURE ) mUCAEl

DDDDE}DDD@DD

EST. MAN/HRS. REQ'D. TO ACCOMPLISH CHANGE IN FELD 10 HRS.

SOURCE OF PARTS FOR KIT AVAILABILITY _p - WEEKS AFTER APPROVAL
LAC : Immediately
DISPOSITION OF SPARES AFFECTED | ' . STAT
None ¥
INITIATED BY : : APPROVED :  WSPO

LAC _ PROJECT  wpNil
SREJA - Ap.proyed For Release zUUZTI’I’TTS"C &)




